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Callout
PHASE 1

PAVING SCHEDULE (PENDING WEATHER)
8/12: PAVE PHASE 1 PITS
8/13: PAVE PHASE 1 PITS
8/14: PAVE PHASE 1 PITS
8/15: REMOVE TRAFFIC CONTROL FROM OLD ROCKFORD ROAD TO HOLLY LANE AND JEWEL LANE CLOSURE

TRAFFIC CONTROL
OLD ROCKFORD ROAD WESTBOUND FROM PEONY TO HOLLY LANE AND JEWEL LANE NORTH OF OLD ROCKFORD ROAD CLOSED UNTIL WEAR COARSE HAS BEEN INSTALLED. 
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Callout
PHASE 2

UPCOMING SCHEDULE (PENDING WEATHER)
WEEK OF 8/12: WATERMAIN LINING
WEEK OF 8/19: FINISH WATERMAIN LINING AND REQUIRED TESTING
WEEK OF 8/25: BRING EXCAVATION PITS UP TO GRADE, COMPLETE OPEN CUT WORK AT HOLLY LANE INTERSECTION

TRAFFIC CONTROL
OLD ROCKFORD ROAD WESTBOUND FROM HOLLY LANE TO DUNKIRK LANE CLOSED THE DURATION OF PHASE 2. 

DUNKIRK LANE INTERSECTION NORTH OF OLD ROCKFORD ROAD WILL BE CLOSED ONCE PHASE 1 TRAFFIC CONTROL HAS BEEN REMOVED. DURING HOLLY LANE OPEN CUT WORK, TRAFFIC ON HOLLY LANE MAY BE DETOURED TO 45TH AVE N AND DUNKIRK LANE FOR UP TO 2 DAYS. THIS IS NOT FINALIZED, BUT MAY BE REQUIRED FOR CONTRACTOR AND RESIDENT SAFETY NEAR THE EXCAVATION AREA.
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Callout
JEWEL LANE CLOSED NORTH OF OLD ROCKFORD ROAD THROUGH PHASE 1
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Callout
OPEN CUT WORK AT HOLLY LANE INTERSECTION WILL NOT OCCUR UNTIL AFTER PHASE 2 LINING IS NEAR COMPLETION

abrowen
Callout
DUNKIRK LANE INTERSECTION NORTH OF OLD ROCKFORD ROAD WILL BE CLOSED ONCE PHASE 1 TRAFFIC CONTROL HAS BEEN REMOVED

abrowen
Callout
PATCH ON DUNKIRK LANE TO BE PAVED WEEK OF 8/12


