2040 Comp Plan Timeline - This Timeline is tentative and is subject to change.

	2015										2016										2017									2018							
	J	FI	ЛΑ	М	J	JA	S	0	N C	J	F	M A	A M	IJ	JA	A S	1 0	N D	J	F	M A	M	J	J	A S	S O	N	D	J	F M	Α	М	IJ	Α :	s o	N	D
First Meeting with CC to Discuss Process				26																														П		\top	П
Collect Demographic Information																																		П		\top	П
Determine Internal Staff Working Groups																																		П		\top	П
Staff Draft 2040 Vision, Goals, Polices and Land Use Plan																																		П		\top	П
* Identify Redevelopment Sites												П																						П		\top	П
System Statement Reviews (actual time TBD)																																		П		\Box	П
Date of "Existing Land Use Plan"										1																								П		\Box	П
CC meeting on Draft 2040 V, G, P & Possible Special Land Use Areas of Study													3																					П		\Box	П
PC Recommend Approval of draft 2040 V, G, and P														15																							
CC Adopt draft 2040 V, G, and P															12																						
Draft "Early" Elements																													i							T	П
* Community Background (PC and CC)																21	11												i							T	П
* Land Use (PC and CC)																21	11												i							T	П
* Housing (PC and CC)																21	11												i							T	П
* Public Facilities (PC and CC)																21	11												i							T	П
* Surface Water (PC and CC)																21	11												i							T	П
Public Open House																8													i							T	П
Prepare, CC Approval and Send RFP's (Transportation/Sewer/Water & Parks)																	11												i							T	П
Council Approve Consultants																		13	3										i							T	П
Consultants Prepare Information																													i	`						T	П
Draft "Consultant" Elements																													i							\Box	П
* Introduction (PC and CC)																									2	0 10)		i								
* Transportation (PC and CC)																									2	0 10)		i								
* Sanitary Sewer (PC and CC)																									2	0 10)										
* Water (PC and CC)																									2	0 10)										
* Parks (PC and CC)																									2	0 10)							П		\Box	П
Public Open House																										7								П		\Box	П
Make Updates from Meetings and Prepare Mailings to Outside Agencies																																		П		\Box	П
Submit Draft Plan to Outside Agencies for Review																													2	T	П			П	T	\top	П
PC Public Hearing																																	11	$\Box \top$		\Box	
CC Approval - Contingent Upon Met Council																															П		24	П		\top	П
Submit to Metropolitan Council																																				$oxed{\Box}$	
																																		П		\Box	П

P:/ComDev/Plan/comp plan 2040/AATime Line (May 2016 update)